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Partnership Board  

 Thursday 1 October 2020   

 

 

17.00 – 19.00  

 

 

 

 

 

 

 

AGENDA  

 

 
1. Introductions and apologies (5.00pm) 

 

2. Welcome from Lucy (5.05pm) 

 

3. Declarations of interest (5.10pm)  

 

4. Minutes of the last Board meeting held on Thursday 23 July 2020 (5.10pm).                       
Board will be asked to agree the Minutes.  

 

5. SEP update - paper attached (5.15pm)  

Helen Golightly to present to the Board. 

 

Items 6 and 7 are confidential as they contain commercial information relating to the financial 
or business affairs of a particular person or organisation and are not for wider circulation. 

 

6. Funding update – confidential paper attached (5.30pm) 

Paul Woods to present to the Board. 

 

7. Response plan update – confidential papers attached (5.45pm)   

a) Reimagining Mobility and Connectivity in the North East – Tobyn Hughes to present to 
the Board. 

b) Recovery and Renewal Deal for the North East - Helen Golightly and Richard Baker to 
present to the Board.  

c) Strengthening the North East’s response to climate change – Richard Baker and Carol 
Botten to present to the Board.  

 

8. Any Other Business (6.55pm) 

 

9. Date and time of next meeting – Thursday 3 December 2020 from 5 - 7pm  
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1 October 2020 
 
ITEM 5:  SEP Programme Delivery Update
    
 
1.0 Purpose of Report  

 
1.1 This report provides a summary of the details given in the SEP Programme Delivery 

report, which is attached as Appendix 1. 
 
 
2.0 Highlights and points to note since the last meeting 
 

Business Growth 

• North East received £2.4million of ERDF to operate a Kickstarting Tourism and Restart 
and Recovery Grant Fund.  Demand for these grants has dramatically outstripped 
supply; phase two we saw 18,000 businesses express an interest in 250 grants.  A new 
process has been developed focused on separate calls in each Local Authority area 
which will provide eligible businesses an equal chance of accessing the funding. 

• Growth Hub is receiving higher volumes of start-up enquiries. We are working with the 
Business Support Provider Network start-up providers to develop a plan to generate the 
capacity required to deal with increase demand. 

 
Innovation 

• Covid-19 Innovation Challenge underway with procurement of team and website 
development. Engagement plan is being prepared 

• Team continues to work closely with the SuperNetwork team.  New date agreed for next 
VentureFest, 17 March 2021. 

 
Skills, employment, inclusion and progression  

• Opportunity North East is now into delivery phase. All 16 schools are engaged and had 
inception meetings at the start of the academic year.  Schools have identified the cohorts 
of students that will be supported through the pilot and associated baseline data has 
been collected.  

• Enterprise Coordinator Team are currently working with a pool of 153 Enterprise 
Advisers. Despite the current restriction measures being in place, the team have 
successfully facilitated five matches between Enterprise Advisers and schools since May 
2020. The team has been facilitating ongoing virtual contact with both the Enterprise 
Adviser Network and schools through staff CPD, match and progress meetings 

 
Transport 

• Transport North East Strategy Unit has procured Swarco UK Ltd. to progress the 
development of the EV chargers for the Taxi trade. Orders are being processed with the 
intention of the chargers being installed in October 2020. 

• Aviation has been severely impacted by the Covid-19 and associated restrictions on 
travel. Most airlines have returned to operations but at a much reduced frequency but 
unfortunately easyJet has closed its Newcastle base. Aviation development objectives 
have therefore switched to recovering lost traffic with existing airlines, together with 
securing replacement airlines and routes. More positively, Loganair has been increasing 
domestic capacity and has taken on the Southampton and Exeter routes, in addition to 
Aberdeen. 



 
 
Investment and Infrastructure 

• Package of measures agreed at previous LEP Board for Covid-19 related support are 
progressing; Patent Protection Scheme is open for applications until end of September; 
Health and Life Science Development Fund open call closed earlier in the month and 
received seven applications; Cluster Development Fund received 15 applications; VCS 
Capital Fund being launched at the end of September 2020. 

• £47m allocated to region through the Getting Building Fund (GBF) with programme of 
applications coming forward over the coming months to the LEP Investment Board. Two 
projects already approved under GBF, and strategy being developed to ensure spend 
target for 2020/21 is met. 

 
Strategy and Policy 

• Health and Life Science project pipeline is under review and an open call for projects 
was launched on 29 July to take up £300k fund approved at last Board. Applications 
closed on 28 August and seven project applications were submitted. The assessment 
panel approved 6 which are now subject to a full appraisal process. 

• Monitoring activity on UKSPF continues. The Government's plans for regional 
consultation have been put on hold by Covid-19, but proposals were published in May 
2020. The development of UKSPF is likely to be affected by future developments of 
devolution policy and the economic response to Covid-19 
 
Communications 

• There continues to be growth in the number of followers across LEP’s social media 
(2.4% on Twitter and 8% on LinkedIn since March).  The North East LEP remains the 
most followed LEP in the country on Twitter. 

• The stories with the greatest interaction for the period were in relation to #WeGoAgain 
campaign with video and the announcement of Lucy Winskill as new Chair 
 

 
3.0 Recommendations 
 
3.1 The Board is recommended to note the contents of the report and Appendix 1. 
 
 
Appendix – North East Strategic Economic Plan Programme Delivery update, September 2020 
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Performance against Strategic Economic Plan targets since 2014 

 

   

    
      
 



What we will deliver Lead Progress Status

· Research, develop and implement a strategy designed to increase businesses' 
ambition to start up, grow, scaleup and improve
· Develop relationships with intermediaries to reach a larger proportion of the 
region's businesses, with a particular focus on improving awareness amongst under-
represented groups, such as women, ethnic minorities, rural areas and social 
enterprises

Colin Bell G

· Provide access to business start-up support, finance and information through the 
North East Growth Hub online portal and the national Business Support Helpline
· Provide one-to-one impartial brokerage to established businesses and high 
potential start-ups through our Growth Hub Connectors
· Provide intensive account management and managed brokerage to businesses 
that are scaling up or have the potential to do so
· Work with high quality private and public partners to ensure business support and 
finance are accessible to rural businesses, social enterprises and business leaders 
from different gender and ethnic groups

Colin Bell G

· Review business support and finance provision to ensure that the region's 
ecosystem provides a ladder for business growth from start-up to scaleup and 
continuous improvement
· Introduce a quality assurance system through the North East Growth Hub that 
assess the quality of support offered to businesses by external business support 
and finance providers
· Work with private and public partners to design and develop a range of 
interventions to drive productivity improvement and the adoption of digital 
technology
· Ensure peer mentoring and peer-to-peer leadership development is available to 
support businesses to scale and improve productivity
· Work with partners to increase the density of high potential start-ups in the North 
East
· Continue to develop the North East Growth Hub Business Support Provider 
Network to encourage collaboration and the sharing of good practice

Colin Bell G

· The North East team continues to engage in the MIT REAP programme. The project is focused on levelling up the rate of business start ups in the 
North East requiring an additional 3,700 start ups each year. The emerging proposition is focused on a multi-layered approach cutting across 
different communities and designed to spread a culture of entrepreneurship across the North East. Targeted activities are focused on Graduate 
Enterprise, Community Enterprise, and High Potential Start ups
· The DIT have provided £70k to the North East LEP (via North East World Wide) to fund a position and research project to drive the development of 
a North East Internationalisation Strategy – the next stage is to recruit into this post. 

Business Growth | Lead: Colin Bell
Ambition by 2024

To be a growth orientated, dynamic and productive environment where businesses invest, grow and thrive.  At a time of change, we want business leaders to be inspired and supported to achieve their goals through strengthened leadership, innovation and trade, 
resulting in:
 - An increase to the density of scaleup businesses in the North East by 50% from 2014 to 2024.  These businesses will deliver 6,000 new jobs into the North East economy
 - The attraction of new businesses who invest in the North East and create 4,000 new job per year between 2014 and 2024
We want more businesses to actively seek, and find with ease, the support and finance they need to grow and to strengthen the visibility of opportunities for investment in our economy.

Progress update and current position

Raise levels of business growth ambition

Increase demand for external business support and finance
· North East Growth Hub: Performance to August 31st 2020; high intensity interventions delivered = 335 (76% of target), medium intensity 
interventions delivered = 267 (47% of target), light touch interventions delivered = 15.2k (85% of target), customer satisfaction 97%            
· The Growth Hub continues to receive high volumes of calls and e-mails, the rate of which has accelerated since the introduction of local Covid19 
restrictions.  The North East Growth Hub has been updated to provide the latest information about Covid19 restrictions and support options
· We have seen a significant reduction in the GVA per employee projections, this is for several reasons, during lockdown the same level of 
segmentation was not applied to those businesses receiving High Intensity Assistance as the focus was on supporting those businesses who were in 
greatest need of support, in addition businesses forecasts are more pessimistic as a result of Covid19. We will monitor this metric closely. 

Ensure the support of external business support and finance matches the needs of businesses and the economy
· Business Growth Board have begun to plan the programmes development beyond EU funding. The initial focus is on levelling up in the following 
areas: how can we raise the level of Growth Ambition by 10%; how will we create an additional 3,700 businesses every year; how will we create 
2,500 additional scaleups; how will we create 4,000 additional exporters; how will we raise average GVA per employee by £2.5k; how can we level up 
levels of investment in regional businesses
· LEP are contributing towards the BEIS Business Support Reform, which is exploring mechanisms to devolve business support funding and delivery 
to a local level within a national framework. A meeting was held between BEIS and the Business Growth Board 24th September to support the 
development of this work. . 
· Growth Hub has been awarded £510k from BEIS to deliver 34 peer networks to 360 businesses by 31st March 21. We believe that Peer Networks 
will be a useful tool to support businesses to deal with the effects of Covid19. The Networks will help businesses to develop restart plans and support 
the wellbeing of business owners many of whom are struggling due to the strain of dealing with the effects of Covid19. Following a OJEC 
procurement exercise a panel of 11 contractors have been appointed to a framework to deliver this contract.   
· North East received £2.4million of ERDF to operate a Kickstarting Tourism and Restart and Recovery Grant Fund. 
            o	Due to its EU transitionary status 39% of this fund will be allocated to businesses in Country Durham. The remaining budged will be 
allocated based on percentage share of businesses.
            o	Demand for these grants has dramatically outstripped supply; phase two we saw 18,000 businesses express an interest in 250 grants. 
            o	Launch of Round 2 the level of demand created 150,000 simultaneous requests on the Growth Hub website meaning that it crashed.  
            o	A new process has been developed focused on separate calls in each Local Authority area which will provide eligible businesses an equal 
chance of accessing the funding. 
· Funding has been secured through ERDF and LGF to develop Scaleup North East 2. The project will build on the evaluation of Scaleup North East 
1 and will provide more intensive and targeted interventions to those businesses who can drive the regions economic recovery. 
· High Potential Start-ups has commenced recruitment for Cohort 4 or 5 receiving over 40 applications during the first week. 
· Growth Hub is receiving higher volumes of start-up enquiries. We are working with the Business Support Provider Network start-up providers to 
develop a plan to generate the capacity required to deal with increase demand. 



What we will deliver Lead Progress StatusProgress update and current position

     

· Use the North East Growth Hub to distribute up-to-date information on business 
support and finance options available to support Brexit preparations
· Work with partners to develop programmes and solution designed to help 
businesses to diversify into new markets, supply chains and geographies, including 
through Supply Chain North East
· Work with partners to inform the business support and finance funding 
mechanisms that will replace the European Structural Investment Funds
· Work with partners to set up task forces, when appropriate, to prepare for, to 
mitigate the effects of and to deal with the fallout of economic shocks

Colin Bell G

· Combined and local authorities, the LEP, the Department for International Trade 
and private sector will work together with a shared ambition of securing maximum 
inward investment into the North East
· Establish and follow a clear target driven, lead generation model that is focused on 
the SEPs areas of strategic importance and support service sectors
· Have a robust account management system, led by local authorities, to chare 
knowledge and investment opportunities with key partners
· Develop and deliver an integrated marketing plan to raise the profile of the North 
East as a place to invest and locate

Guy Currey A

Programme Risks
Risk Description Cause description Likelihood Impact Overall Actions to avoid/reduce 

impact
Programmes do not match the needs of businesses Lack of control over current funding landscape

M H MH
Liaison with BEIS, LEP taking a thought 
leadership role. 

Future ecosystem deployment is delayed SPF or EU funding successor is delayed
M H MH

Financial input/output model being tested 
and embedded within recovery planning

Business downturn and/or closure Brexit process/outcome causes economic shock
National resources are not secured or directed to deal with significant shocks
Regional partners are uncoordinated and unable to draw down Government resources

M H MH
Engage with business and gather 
intelligence about business impacts of 
Brexit. 

Ability to attract new FDI is significantly impeded with resultant economic impacts to 
North East LEP economy.

Covid-19 and EU Exit processes and timescales cause uncertainty and deter or defer investment decisions. H H HH Continued liaison and dialogue with 
partners to develop contingency plans.

Grow inward investment in the region
· Activity in 20/21 has slowed due to Covid-19. A full appraisal is being carried out in October.  A key success so far has been the opening of Amazon 
in County Durham creating 1,000 jobs.
· INEE continues to deliver the DIT Key Account Management Programme (KAM).  In 2019/20 the North East LEP area was the highest performing 
Northern Powerhouse LEP area with 29 successes.  INEE has just signed the contract with DIT for 20/21 and is working with local authorities to 
access key information gleaned from account management activity. Key information on the impact of COVID-19 on the KAM companies is being fed 
to DIT.
· After a period of pausing proactive lead generation, INEE resumed this activity in September.  The team is focusing on a range of activities 
including: servicing existing clients on the INEE project pipeline (one very significant investment expected shortly); updating INEE data sources 
(Toolkits) on which it bases the development of bespoke company value propositions; reviewing and updating its marketing and communications 
strategy; developing its strategic approach to inward investment attraction in a post-COVID-19 world; developing with other NPH LEPs the Northern 
Powerhouse Trade and Investment Prospectus which aims to increase DIT funding into the NPH as well as reviewing ways of working with DIT; 
assisting in the regional COVID-19 Economic Recovery Plan activity.

Improve the region's economic resilience
· Following a competitive procurement process the North East Automotive Alliance have been appointed to provide resilience health checks to 
businesses across the North East Automotive Supply Chain. Health checks will consider both Covid19 and EU Exit preparedness and provide 
intelligence to inform our forward approach 
· following local restrictions the LEP have coordinated the development of a business response plan in collaboration with the CBI, NECC, FSB, 
MakeUk and the Entrepreneurs Forum. The plan considers the impacts on businesses and the local and national response covering:
              -	How we can provide clear guidance to businesses
              -	Supporting businesses cashflow and viability
              -	And supporting employees and employment
· Intelligence gathering tools have been amended to identify the effects of local covid19 restrictions and EU Exit. Weekly reports are submitted to 
Government.    



What we will deliver Lead Progress Status

· Support growing activity to foster open innovation between large corporates, public 
sector and innovation-led SMEs in the region
· Support the alignment and communication of open innovation and challenge 
events and programmes to create critical mass and deepen engagement with 
regional businesses in events
· Support best practice for open innovation events

Alan Welby A

· Develop a prioritised list of regional, large scale pipeline projects
· Align with activities undertaken by our Combined Authorities
· Focus on large-scale collaborative projects that have the capacity to have 
significant impact for the regional economy and create jobs
· The North East LEP’s Innovation Board will play a challenge and support role, 
holding regional partners to account for progress in developing the evidence base 
and business plans, securing funding and delivering pipeline projects
· Develop a programme to address identified place-based gaps to supporting 
business growth
· Coordinate an approach to securing funds for pipeline projects, including from the 
National Productivity Investment Fund (NPIF) and Grand Challenges

Alan Welby G

· Strengthen collaboration between businesses and innovation assets such as 
universities, catapults and national centres of excellence
· Enhance the co-ordination between businesses, sectors and innovation assets
· Support our innovation assets to successfully secure national funding to run 
regional programmes
· Work with service delivery partners such as the NHS and local authorities to take-
up and roll-out new delivery approaches
· 

Alan Welby G

· The Covid-19 Innovation Challenge, now in design phase, provides the opportunity to test our approach to the emerging Open 
Innovation Challenge for which the project plan is developing, building on the insights from the 16 June engagement event.
· Learning from the June workshop and research in to best practice will inform the development of OI toolkit, to be housed on 
North East Growth Hub.  Covid-19 Innovation Challenge underway with procurement of team and website development. 
Engagement plan is being prepared to bring forward insights and lessons from the Covid-19 Innovation Challenge in to the OI 
Toolkit design and content.
· Final report submitted for the INVITE project. Lessons learned are informing the development of the OI Challenge approach.

Innovation | Lead: Alan Welby
Ambition by 2024
Innovation is central to our long-term aim to build a more productive North East, fostering a competitive and embedded business base and solving social and economic challenges in the region and beyond.  It is a tool for internationalising our economy, particularly 
in areas of specialisation, by attracting partners and investors to engage in our science, research and business base and for strengthening the competitiveness of businesses and creativity of communities.

We have an ambition of a collaborative and open innovation eco-system that enables the matching of what is needed to what is possible to drive economic or social value, or both.

We aim to increase the number of innovation active businesses by 550 and increase investment in business research, development and innovation by 50% between 2014 and 2024.

Progress update and current position
Stimulate new business opportunities through the North East Open Innovation Challenge

Prioritise a regional pipeline of projects to form a Strategic Investment Programme
· The open call is well established and a review of processes will is planned to improve the call process based on learning from 
the first 12 months of activity.
· The Innovation Board provides endorsement for the pipeline, and has representatives from both the North East Combined 
Authority and North of Tyne Combined Authority.
· Emerging projects continue to be evaluated based upon their potential economic impact. Alignment will be maintained with the 
broader  LEP regional pipeline.
· Improvements continue to be made to the reporting process, based on learning and feedback to date. Progress made with 
regards to KPI suite, as reported to Innovation Board in September 2020, and incorporating project performance.
· The approach to ongoing engagement and support of projects is being reviewed with LEP colleagues to ensure appropriate 
support is provided to support progress to delivery.

Support our businesses to capitalise on local research and innovation capability
· Intrapreneurship plan developed as part of High Potential Startups. Lifeboating proposal submitted to Government and we are 
monitoring for response. 
· The universities continue to feed into Covid-19 Regional Response Working Group. Success through the Getting Building Fund 
process for InTEGRel. Engagement with the universities and assets has taken place through the LGF-supported Health and Life 
Sciences Development Fund. The Cluster Development Fund has started to support other innovation assets and networks.
· The 12 projects supported through the Innovation Project Development Fund are progressing with business case development. 
The InTEGRel project is progressing with Getting Building Funding. NEAA/ Sunderland City Council  secured  £4.8m DCMS 
funding for a 5G enabled demonstrator project. Proctor and Gamble were awarded £1.3m contribution to the £2.7m Advancing 
Circular Economy (ACE) Research and Development (R&D) Demonstrator project IC3 (the International Centre for Connected 
Construction) the International Centre for Connected Construction, was  selected as one of17 projects to progress to next wave 
of Strength in Places Fund. from around the country that will receive £50,000 in seed corn funding. 
· Covid-19 Innovation Challenge prepared and procurement of resources is underway and will be in place to commence delivery 
of the challenge programme in mid-October. Engagement with regional partners to develop the framework for the Open 
Innovation Challenge continues.



What we will deliver Lead Progress StatusProgress update and current position
          

· Support VentureFest and FinanceCamp
· Develop new approaches to lever private funding from outside the region
· Develop an open innovation challenge to drive increased collaborative investment
· Work with universities to continue to grow spin-out success, including through 
Northern Accelerator

Alan Welby G

· Identify and prioritise regional innovation sectors and competencies, including 
assessing where these align with the Industrial Strategy and North East Local 
Industrial Strategy
· Put robust governance in place to identify priority areas
· Ensure buy-in and engagement with private sector
· Develop a portfolio of projects and programmes
· Identify leads and capacity to drive activity
· Improve alignment of innovation activities to skills and business growth 
programmes

Alan Welby A

· Supporting the delivery of a programme of innovation support for regional 
businesses
· Ensure activity is aligned through successful partnership brokered by the 
Innovation SuperNetwork
· Support businesses to increase their investment in RDI
· Strengthen our links with national and international hubs and networks to generate 
commercial returns for local businesses

Alan Welby A

Programme Risks
Risk Description Cause description Likelihood Impact Overall Actions to avoid/reduce impact

Innovation budget insufficient to cover all activities - namely Places and 
Communities study

Broader budget pressures H M HM
Investigating other approaches to delivery with reduced 
cost and reprofiling activity

Uncertainty over funding direction of key national competitions Pre-budget period lack of clarity
M H MH Keeping up to date with development and developing 

strong project irrespective of details of investment stream
Capacity to address key activities particularly IDP Required resourcing for IDP development H M HM

Considering options for additional focused resource to 
provide capacity

Unable to deliver placed based research Reduced Staffing capacity, Covid-19 response focus
H M HM

Revise scale of research. Engage University students to 
support the delivery of some of the research.

Increase private sector investment into growing innovation businesses
· The Innovation team continues to work closely with the SuperNetwork. Since last Board report, collaboration had been focused 
on preparation for a major conference on investment for innovation and laying the groundwork for the OI Challenge. Innovation 
SuperNetwork team has been heavily involved in the virtual Northumbrian Water Innovation Festival 2020. New date agreed for 
VentureFest, 17 March 2021. Ammar Mirza CBE giving keynote speech at September's investment conference.
· The independent chair of the Task & Finish Group has reported on the gaps analysis to both Innovation and Business Growth 
Boards. Further work is underway to finalise recommendations and prepare roadmap for consideration at a joint advisory boards 
meeting in October. 
· Alan Welby continues to attend the Northern Accelerator Board to support the development of the project. 
· Continuing to work with the universities to identify options to increase spin-out activity including through investment routes. 
University representation for Northern Accelerator is supporting the Finance Task & Finish Group. ERDF support for NA 
continues and details of a new venture fund are emerging. Work to investigate how to encourage greater digress of 
entrepreneurship is underway through the MIT Regional Entrepreneurship Acceleration Program (REAP).  

Engage partners to identify and drive business growth through an Innovation Sectors and Competencies Programme
· Timeline for pilot Innovation Delivery Partnerships in development and ITQ being finalised for consultancy support.  A number of 
potential IDPs have been identified through the priority pipeline process.
· A procurement exercise is underway to appoint consultants to undertake a foresight analysis of emerging markets that will 
inform IDP development. Market engagement underway with briefing scheduled for early October.
· ITQ process is underway with the specification drafted in preparation for market testing, early October.
· Partners continue to be engaged in the development of the Innovation Delivery Framework. We are continuing to finalise the 
framework document. The launch has been postponed until there is greater clarity from government.  Private sector partners are 
encouraged to play a lead role in the roll out of IDPs.
· Work is ongoing with the LEP's sector leads to identify new projects. The innovation priority projects are being integrated within 
the wider Regional Priority Project Pipeline. Continued improvements made to how project performance is reported. 
· Focus has shifted to the Regional Recovery Plan with submission due imminently to the Government in preparation for the CSR 
2020. Innovation propositions form an integrated part of the five-point plan.
· Work is ongoing regarding the business growth and innovation ecosystem and innovation and business growth activities are 
aligning via MIT-REAP. Work is underway to ensure alignment through governance including joint meetings. Specific 
engagement underway around IDP and the Emerging Markets analysis activities. 

Coordinate regional partners to provide enhanced innovation support activity
· Economic input-output model produced and now with the executive team for further development of the supporting data set. We 
continue to test the model which has been created to indicate the probable impact of investment in innovation activities to 
economic growth.
· A consortium to operationalise the programme will commence once the model has been adopted.
· LEP team continues to work closely with the SuperNetwork on the development of the Open Innovation Challenge.
· The challenge of increasing business RDI continues to be considered through the Innovation Delivery Framework with further 
promotion of investment and benefits of R&D tax credits being highlighted through the North East Growth Hub, with additional 
comms activity to raise awareness.
· Alan Welby is chairing  the Northern Powerhouse innovation leads and activity is focussed on  developing a Northern 
Powerhouse  Innovation challenge activity.



What we will deliver Lead Progress Status

· Develop a primary school benchmark pilot that could influence the national 
careers strategy
· Adoption of the Gatsby Good Careers Benchmarks by all secondary schools and 
colleges
· Secure and deliver a £3.4million North East Ambition programme that ensures our 
education system provides young people with the skills to meet the long-term needs 
of the North East economy

Michelle Rainbow G

· Partner with the Department for Education and others to consider the allocation of 
the £24 million Opportunity North East funding to improve prospects for young 
people in the North East. Boost social mobility and raise aspirations for children
· Expand delivery of the Next Generation learning pilot focussing on school 
leadership, high quality CPD, rich employer engagement, early preparation for next 
stage, a focus on wider skills, a focus on student well-being and teaching and 
learning through applied learning, project based learning and oracy skills

Michelle Rainbow G

· As part of the Skills Teams' response to covid-19, we developed a new resource (located on the new Job Opportunities North 
East website) to support parents and carers as well as young people with their decision making. This consisted of summarising 
each of the options open to 16-19 year olds - focussing on the style of learning, entry requirements and progression routes. It 
also provided links for further information and explained how young people could access information, advice and guidance if 
they wanted to speak to a qualified adviser. Finally, there was information on the website about all of the relevant Plan for Jobs 
initiatives recently announced by government e.g. Apprenticeships, traineeships, Kickstart. There was also advice on how to 
access support for adults too, in case they were interested in re-training or upskilling 
· In July we hosted our latest Regional Careers Leader Network Meeting. This was delivered online for this first time and was a 
mix of live presentation, including a well-known and respected keynote speaker, and pre-recorded webinars hosted on the North 
East Ambition website that the Career Leaders could access after the event. The various sessions focussed on some key 
themes including providing the Careers Leaders with key labour market information. Over 100 Careers Leaders signed up to 
the event, which was v positive considering the pressures they have faced during this time.
· The Primary Pilot has reached the end of the first year and Little Lion, the team of Action Researchers, have completed an 
end of year 1 evaluation - based on the end of year audits and surveys completed by the schools and comparing it to their 
baseline equivalents. An Exec Summary is available and recognised a successful first year. Key headlines include that 39% of 
all characteristics are now being fully achieved; each benchmark has been achieved by at least one school; there is a 
significant positive impact on pupils and (most importantly) that the framework offered by the benchmarks has led to a positive 
impact on new Careers Leaders knowledge and their effectiveness at designing and delivering CRL across all year groups.
· The Enterprise Coordinator Team are currently working with a pool of 153 Enterprise Advisers. Despite the current restriction 
measures being in place, the team have successfully facilitated five matches between Enterprise Advisers and schools since 
May 2020. The team has been facilitating ongoing virtual contact with both the Enterprise Adviser Network and schools through 
staff CPD,  match and progress meetings. Additionally, the team has maintained regular contact with the network via the bi-
monthly newsletters. 

Skills, employment, inclusion and progression | Lead: Michelle Rainbow
Ambition by 2024
Our long-term ambition in the North East is that demand for skills and the quality of jobs continue to improve, leading to higher productivity.  To delivery this, the North East must be a place where:

- Individuals, regardless of age or employment status, have a good understanding of the employment opportunities available in the North East and the pathways to access them
- Employers have strong links with education and training providers leading to responsive provision that meets local needs
- All patterns understand the importance of skills in improving productivity and living standards, with commitment to delivering good working environments for residents

This is an ambition vision that will require substantial changes to deliver.  By 2024, our ambition is that these principles are understood across the region and that there has been significant progress made towards their achievement, providing a strong base to 
build on in future years.

Progress update and current position
1. Deliver North East Ambition

2. Deliver Education Challenge
· Opportunity North East is now into delivery phase. All 16 schools are engaged and had inception meetings at the start of the 
academic year. The project facilitator is working to provide data entry training for all relevant stakeholders. Schools have 
identified the cohorts of students that will be supported through the pilot and associated baseline data has been collected. A 
wide range of partnership briefings have taken place with a host of organisations who are keen to support young people through 
the project, data collected will inform personalised intervention plans and impact will be measured through the subsequent 
cycles of interview. The contract for the IAG element of the project has been awarded and the advisers have been introduced to 
schools with some pupil introduction sessions completed and the remaining scheduled. In consultation with the schools we 
continue to ensure that any ongoing restrictions due to covid-19 has as little impact as possible on project delivery.
·  Phase 2 Ford Next Generation Learning is in delivery with 2 additional secondary schools and an FE college, Ford  NGL have 
led the institutions through the planning phases of the transformation roadmap leading to particular focus areas of work in each 
institution. Planning is now moving to implementation and teaching and learning incorporating careers in the curriculum with 
industry collaboration is being delivered to young people. Where this is moved to a virtual or blended platform the feedback has 
still been positive. Phase 2 schools and college staff have accessed a range of CPD including, project based learning 2 day 
CPD delivered by the world leaders, Buck Institute of Education, study visits to other institutions, virtual CPD, teacher 
externships and industry tasters with further collaboration planned such as partnership with South Eastern Regional College, 
Ireland who have an innovate curriculum model. Teachers across the North East continue to access teacher externship 
opportunities with a range of industry sectors.   



What we will deliver Lead Progress StatusProgress update and current position
    

· Develop a list of the region's assets within FE, HE and other providers to inform 
future investment provision
· Promote the North East as a potential location to pilot a system to help individuals 
recognise and record their transferable skills
· Work with the Apprenticeship Growth Partnership and other partners to increase 
the number of apprenticeships available at all levels within growth and labour-
intensive sectors
· Support partners to implement good quality T-levels and specialist technical 
education to widen choices for young people
· Secure funding to deliver a university pilot project focussing on careers and 
opportunities

Michelle Rainbow G

· Continue to deliver Generation North East and the model to prevent youth 
unemployment
· Provide specialist intensive support for those most distant from the labour market 
because of disadvantage, poverty, poor physical and mental health
· Grow the number of apprenticeships by developing access courses
· Ensure young people are able to develop their digital skills.  This required digital 
skills to be build into school, FE and HE courses, exploring new models of delivery 
including working to secure an Institute of Technology in the region and ensuring 
that support for young people not in education, employment or training includes 
digital skills training

Michelle Rainbow G

· Continue to develop holistic package of support for people facing health barriers 
to employment, building on successful projects such as Mental Health Trailblazer 
and Working Links, showcasing the benefits of collaboration
· Ensure support is in place for those that have moved from unemployment or 
inactivity into work to help them progress and acquire further skills
· Increase take up of Better Health at Work Awards and similar schemes to 
employers, to share employment and human resource best practice

Michelle Rainbow G

3. Improve skills progression
· The survey is now complete. The Further Education sector, Independent Learning Providers and the four regional universities 
have all been consulted. The research framework has been adapted to take the impact of Covid-19 on the skills sector into 
account and the first part of the report is now available 
· The LEP and other partners are  scoping the pilot programme for transferable or fusion skills.   The pilot will be influenced by 
the findings in the Taylor Review. A proposition for a pilot was included in the draft local industrial strategy. 
· The Skills Advisory Panel has identified the impact on Covid-19 on apprenticeship delivery as a priority.   This is now part of 
an overall ask around Jobs Recovery in the regional Economic Response to C-19 
· A LEP proposal to hold a series of targeted events to promote T-levels placements was approved by ESFA, an a series of 
events is underway with employers and with educational organisations to promote  

4. Increase youth employment
· To date Generation North East has engaged 1063 young people (18-29yrs) and supported 359 of those into employment. Gen 
NE continued to deliver successfully during lockdown and young people have continued to seek out support.  50% of clients has 
self-referred through the digital marketing services, however 30% more clients that JCP refer directly convert to full 
registrations.  This is a positive indication of the excellent partnership has developed between the partners.  The PIV has been 
successful.  The team are now planning the exit phase of the ESF programme (March 2021) and have commenced discussions 
with partners in order to try to secure further funding to continue to support young people. 
· DurhamWorks has now supported 7,722 young people since its commencement in January 2016. 4071 have completed the 
programme and of those 3,573 (88%) have progressed into employment, education or training or gained a qualification.  Covid-
19 has continued to have a significant impact.  Until the end of August, all delivery and support were taking place remotely.  
However since them delivery partners, subcontractors and progression staff have gradually begun to undertake face to fact 
support and delivery again.  this is being careful managed in order to protect participants and staff.  Sector routeways in 
Construction, Hospitality, Customer Service and Retail have all begun direct delivery and the delivery partners have expanded 
their offer to include support for participants with mental health difficulties and those suffering  domestic violence.  
DurhamWorks is working closely with DWP to develop further support for unemployed 16-24 years through the development of 
three Youth Hubs in the county, the Intensive Support offer for participants closest to the labour market and associated activity 
with Kickstart. 
· The National Careers Service is currently being provided by telephone and other digital platforms which provides the customer 
with an advice and guidance session and the demand is rapidly increasing. The two cohorts with the highest engagement are 
18-24 year olds not in education, employment and training and low-skill levels (adults without a level 2 qualification). 
Additionally there is a large volume of support being provided for customers on furlough, unsure of what the future holds and 
whether their sector will survive the C-19 impact.  
· Surveying for part one of the future skills needs assessment across three sectors; Offshore Wind, Tourism and Digital Skills in 
Health and Social Care, was postponed in mid-march 2020 due to a fall in number of response. Surveying has now resumed 
with an additional ask to capture impact of Covid-19 on future skills needs. 

5. Improve labour market activation
· The North East Mental Health Mental Trailblazer three year project closed at end of December 2019. The £2.2m project was 
funded from the CLG Transformation Challenge Award and European Social Fund. An evaluation report was presented to the 
February SAP board. The project demonstrated a high level of impact, this was reflected in its high referral rates compared to 
other projects, indicating a high level of demand. Additionally there was evidence of jobseekers accessing  talking therapies 
who may not have otherwise
· The National Careers Service has been working with local authorities to roll out the Jobs Fuse programme. This is a new 
programme that supports workers impacted by the Covid-19 crisis to return to work and help employers fill vacancies. The 
programme has been launched in Durham and South Tyneside (at the time of writing) and planning was underway in the rest of 
the North East LEP region. The programme is flexible and will be integrated into existing services where appropriate. The 
programme also provides direct support for furloughed workers, it also provides information and support to employers to plan 
for their furloughed employees. 
· The North East  LEP is developing a partnership project with Durham University to develop a series of case studies looking at 
good work. The proposal has been  approved for funding and first inception meeting are underway. 



What we will deliver Lead Progress StatusProgress update and current position
    

· Provide targeted support for communities and individuals, focusing on those with 
multiple barriers or protected characteristics, and ensure this is a strategic funding 
priority
· Work to secure funding and other resources to ensure that all North East 
residents are able to develop their digital skills regardless of their age, location or 
economic status
· Consideration of digital skills provision and local digital infrastructure must be 
prioritised

Michelle Rainbow G

· Continue to develop and implement the North East's Fuller Working Lives strategy 
with a supporting communications plan that targets employers and addresses the 
challenges and opportunities around this agenda

Michelle Rainbow G

Programme Risks
Risk Description Cause description Likelihood Impact Overall Actions to avoid/reduce impact

Fusion Skills Pilot: Lack of funding No confirmed funding source for the employability framework M H MH Sources of funding is being sought

T Levels: Emerging government policy on T-Levels placements
Emerging government policy on T-Levels placements may result in reluctance from 
employers to provide apprenticeships. M H MH Regular communication with ESFA/partners to ensure 

clear messages to employers on reforms. 

Youth Employment: Future funding

j y  g    g         
replace them have not yet been provided, however it is anticipated that the amount of 
future funding will be less.  M M MM

g  g   g    
Advisory Panel in order to ensure future funding is 
effectively spent 

Labour Market Activation: Future funding
Majority of programmes are funded through European Funds.  Details of funds to 
replace them have not yet been provided.  M M MM Building a strong evidence base in order to ensure future 

funding is effectively spent 

North East Ambition: outputs fall due to Covid-19 North East Ambition ESF funded programme suffers fall in outputs due to Covid-19 M M MM Delivery is continuing online and in contact with 
managing authority to update outputs profiles.

Apprenticeships: regional delivery impacted by covid-19
Early indications are that covid-19 is having a impact on apprenticeship delivery 
country-wide M H MH Working with regional partners to draw up an action plan 

to support delivery. 

Youth Employment: programmes face uncertainty around delivery 
The sector is reporting financial uncertainty with many grant funding streams 
uncertain and delivery halted. H H HH Working closely with partners to assess the impact of 

covid-19 on the sector and draw up a response.

· Work has commenced the development of a series of activities focussed on the 3 R, re-train, retrain and regain. Development 
of the FWL strategy is being developed as a key part of local industrial strategy. The LEP is working with regional universities to 
explore innovation in healthy aging, aligned with the Aging Society set out in industrial strategy. 

6. Ensure connected communities
· Over £70m of ESF projects are currently live, with 21 projects currently in the appraisal process.  The ESF regional 
coordinator has collected information on the impact of covid-19 on delivery across the North East programming and is in touch 
with the managing authority to mitigate the impact. 
· Digital Skills is part of the overall ESIF strategy and will be a priority in the development of future provision.  The SAP will 
provide the start of the detailed analysis of the requirement. 
· Digital meeting with representatives with Digital Workforce group took place last week with the next steps being to address 
those responsible for both the delivery of the tech specific qualifications and those for digitally upskilling the wider teaching 
workforce through an information session to these personnel. The aim of this session is to broker relationships between those 
supporting the demand led agenda and those delivering within the FE Sector supply side, particularly with the Institute of 
Technology. 

7. Help deliver Fuller Working Lives



What we will deliver Lead Progress Status

· Continued infrastructure renewals on the Metro system to promote system 
reliability
· Further roll out of electric vehicle charging points through the Go Ultra Low North 
East programme to encourage the uptake of Ultra Low Emission Vehicles in the 
region 
· Delivery of the Local Growth Fund transport programme and the Local Sustainable 
Transport Fund capital programme 

Philip Meikle A

· A high-quality bid, that secures significant funding for the sustainable transport 
network 
· Begin a programme of sustainable infrastructure interventions in public transport, 
walking and cycling 
· Develop the foundations of an innovative new mobility ecosystem with digitally 
based ticketing 

Philip Meikle G

· Interventions on the local Strategic Highways Network, including major junction 
projects and commencement of A1 improvements 
· Roll out of the first trains in the Metro fleet replacement programmes 
· Commissioning of electric vehicle filling stations and charging clusters

Philip Meikle G

· Project and Programme Management of circa 275 individual projects within the Metro Asset Renewal Programme. Funding of £350m confirmed with 
investment to date of £337m. 203 Projects completed and closed out, 65 Projects in progress at 9 September  2020. Funding / Programme completion 31 
March 2021. Programme delivery is continuing with some delays and disruption to site works and budget pressures resulting from Covid-19 working 
restrictions - hand over of the Learning Centre was complete in August and critical track renewals are progressing with completion expected by November 
2020.
· Transport North East Strategy Unit  has procured Swarco UK Ltd. to progress the development of the EV chargers for the Taxi trade. Orders have been 
placed and the chargers are being installed with the intention of the chargers going live in October 2020.  The Civil works to install the chargers have 
progressed well but there are some delays with the connection of the chargers due to a reliance on third parties involved in the process. 

Transport connectivity | Lead: Philip Meikle
Vision Statement
Our ambition is once of improved, greener and more sustainable transport options, including public transport, cycling and walking.

New mobility solutions will make travel simpler and affordable across our distinctive local economy.  Quality infrastructure will make for reliable, fast journeys with connectivity into national and international freight and passenger networks.  This network will be the enabler to 
sustainable growth and opportunity, and to the North East being an outward looking economy attracting trade, investment and visitors from across Europe and the world.

Through the Strategic Economic Plan we have established a strong investment pipeline.  Our aim is to continue to deliver continuous improvement in a modern, integrated transport system that underpins our economic ambitions.

Progress update and current position
Ongoing transport project delivery

Secure funding from Transforming Cities Bid and commence delivery
· An excellent funding settlement has been achieved, with both rail schemes funded and a £104m Devolved Pot established for local schemes.  This 
programme will commence during 2020, subject to COVID19 restrictions.  A programme delivery team structure for the TNESU will be recruited.
· A plan for new mobility has been prepared (this formed the basis of our FMZ bid).  Exploration continues to find potential sources of funding for new 
mobility interventions.

Deliver better connectivity through improved infrastructure
· Highways England (HE) current work programmes for strategic highways improvements is on schedule:
A19: Construction on Testos/ Downhill Lane continues through the period, which will create a free flowing A19 between North Yorkshire and 
Northumberland.
A69: Work has continued on the  two junction schemes in the Hexham area to improve flow - Due for completion in March 2021.
A66: Planning for the dualling scheme is progressing and HE with the commitment in the Spring Budget that the scheme will commence within the RIS2 
period (2020-2025). 
A1: Western Bypass improvements at Scotswood-North Brunton  commenced in March 2020, Birtley to Coalhouse: due to start in 2020-2021. A1 in 
Northumberland, schemes at Morpeth to Felton and Alnwick to Ellingham merged to now be called Morpeth to Ellingham. DCO consultation has begun. 
Due to commence in 2020/21.
· Nexus continues to progress the mobilisation and design development phases with Stadler mainly by video conferencing in line with COVID 19 
guidelines.  The adverse impact of COVID 19 on the programme continues to be minimised and site investigations at the depot are progressing via the 
sub contractor Volker Fitzpatrick.  It remains unclear as to the impact COVID 19 will have on the Fleet Replacement Programme but as yet it has not 
impacted on the new trains entering service in 2023. Stadlers mobilisation activities ahead of the transfer of fleet maintenance to it on 4th 0ctober 2020 
are progressing to programme. The virtual reality public consultation launch date is 14th September 2020 in conjunction with Stadler and Newcastle 
University's Open Lab. Howdon satellite depot is now ready for use.  
· The Go Ultra Low North East programme has made significant progress during the project period, notably the opening of the UK's first EV filling station. 
There has been some delay to the hubs due to COVID 19 therefore a project extension until January 2021 has been granted to enable the remaining hubs 
to be delivered.



What we will deliver Lead Progress StatusProgress update and current position
   

· Development of the North East Transport Plan including supplementary thematic 
strategies designed to support our economy 
· Continued participation in Transport for the North and Rail North to identify pan-
Northern connectivity priorities 
· A pipeline of schemes matched to targeted funding solutions

Philip Meikle A

· Delivery of the programme of interventions outlined in the Newcastle Airport 
Masterplan to grow routes and foster wider business growth in associated sectors 
· Agreement with Northern Powerhouse Rail and others on approach to East Coast 
Mainline improvements 
· Ongoing augmentation or port capability to support trade and investment and to 
foster growth in key regional areas of opportunity including energy and advanced 
manufacturing 

Philip Meikle A

· Joint work across all transport modes to identify opportunities for innovation areas 
including energy, fuels, digital mobility and the development or the Centre for 
Connected Autonomous Vehicles  
· Collaborative work with tourism agencies to strengthen the offer for business and 
visitor tourism 
· Collaborative work to develop supply chain and skills development programmes 
linked to transport and logistics 

Philip Meikle G

Programme Risks
Risk Description Cause description Likelihood Impact Overall Actions to avoid/reduce impact

Affordability of Metro Asset Renewal Programme - Delivery of required outcomes 
within the £352m available funding.

Multiple project risks, contractor risk pricing and inflationary pressures. Covid-19 impact on working 
arrangements and supply chains. EU supply chain risks (inc' Brexit related).

H M HM

 Re-prioritisation and allocation of risk 
contingency.  Periodic (4weekly) 
programme reviews and quarterly 
'affordability' reporting. 

Beyond 2020/21, funding for Metro Infrastructure renewals remains unconfirmed.  
Metro Infrastructure investment unfunded beyond 31 March 2021

Business Case submitted - still awaiting DfT / Treasury approval 
M H MH

Continue to engage with DfT / Treasure. 
DfT Nexus Programme Board and  direct 
communications.

Funding not available for new mobility interventions No funding can be identified from internal or external sources to develop new mobility trials
H M HM Continue to explore funding opportunities.

Pipeline of schemes for Transport Plan is not agreed and funding is not secured Unable to reach consensus on which schemes are included in the pipeline and Funding is not available 
M H MH

The interventions will be as a result of 
working in partnership with each local 
authority.

Develop a future transport investment pipeline
· The development of the North East Transport Plan continues; the Plan's Vision: Moving to a green, healthy, dynamic and thriving North East.  The 
mission flowcharts include a baseline position and set out a strategic direction of where we want the region to be, together with key recommendations. 
The information in the mission flowcharts will form the core content of the Transport Plan technical document. Unlike previous transport plans, we will 
digitalise the Plan to ensure it is more public facing and it will be a 'live' document so that the data and interventions can be updated. The technical 
document will sit behind the web based, public facing Transport Plan. It is anticipated that the consultation draft of the Plan will be endorsed by JCT 
summer 2020.
· The Transport North East Strategy Unit and Nexus are engaged with TfN on current projects covering the Major Roads Network, Strategic Development 
Corridors (road and rail) and the Long Term Rail Strategy line of route audits. TfN are engaging with DfT over the review of HS2/NPR to develop an 
Integrated Rail Plan by the end of 2020. TNE/Nexus are inputting the NE asks into the process. NPR Strategic Outline case is also progressing with a 
view to submission by early 2021. TfN preparing a Covid response plan (TfN Economic Recovery Plan) and preparing for a potential stimulus budget.
· Project pipeline for inclusion in the Transport Plan is being developed, these will be projects which are regional priorities and meet the objectives and 
targets within the Transport Plan.  The project pipeline will be included in the Implementation Plan. 

Improve national and international connectivity
· Aviation has been severely impacted by the Covid-19 and associated restrictions on travel. NIAL management have been focussed on ensuring the 
business navigates through the crisis.  Most airlines have returned to operations but at a much reduced frequency but unfortunately easyJet has closed its 
Newcastle base.  Aviation development objectives have therefore switched to recovering lost traffic with existing airlines, together with securing 
replacement airlines and routes. More positively, Loganair has been increasing domestic capacity and has taken on the Southampton and Exeter routes, 
in addition to Aberdeen.
· Nexus are currently engaged in development work with Network Rail and TfN in  projects including Northern Powerhouse Rail (1st Strategic Outline 
Business Case (SOBC) completed, refreshed SOBC under development,) making the ECML HS2 and NPR ready (Initial future capacity analysis complete 
by Network Rail). Network Rail have produced the outputs from a study of the future needs of the ECML between Northallerton and Newcastle,  findings 
show the need for 9 trains per hour (tph) (an uplift from the 6tph a day currently) to include both HS2 and NPR services. The next step is to develop the 
case for the various interventions needed to deliver this level of service.

Use transport to drive innovation and business growth
· Future Mobility Zone Project closed - DfT did not shortlist the North East FMZ proposition.
· The Airport is working with other members of the Northern Tourism Alliance, including DMO's and LA's on the Visit North East England project. NTA 
members are providing content for the new website and the Airport is driving traffic to the site via overseas digital campaigns
· The North East Freight Partnership's Skills Working Group engages with the logistics sector, training providers and other agencies to examine ways of 
addressing skills and labour shortages. The next meeting was due to be held in mid-2020, however all meetings are currently on hold due to COVID-19



What we will deliver Lead Progress Status

· Invest the £270m of Local Growth Fund (LGF) grant into transport, infrastructure 
for strategic science parks and employment sites, plus skills and business growth 
activities
· Maximise the loan investment opportunity for the £55m North East Investment 
Fund (NEIF)
· Progress delivery of the 21 Enterprise Zone sites’ infrastructure programme

Helen Golightly G

· Produce a regional project pipeline based on agreed spatial economic priorities 
through effective partnership working with the two combined and seven local 
authorities, business and education partners and government

Helen Golightly A

· Secure UK government funding linked to delivering the Industrial Strategy into the 
region
· Secure the notional allocation of European Structural Investment Funds into the 
region with partners
· Work with public and private sector partners to develop and secure funding for 
strategic projects

Helen Golightly G

· Effectively deliver the North East Fund
· Identify gaps and market demand for new business finance models
· Develop business finance mechanisms to meet the need of North East businesses

Helen Golightly G

Programme Risks
Risk Description Cause description Likelihood Impact Overall Actions to avoid/reduce impact

Delays to project completions and KPI achievement Covid-19 related restrictions reduce ability of funded projects to complete in good time and delay achievement of 
KPIs H M HM

Ongoing dialogue with project sponsors to 
understand impact

Non compliance with National Assurance Framework Failure to adapt to LEP review requirements especially on governance matters
L H LH

Necessary actions reported to Board and 
planned to be delivered by 31/3/20

EZ Business Rate Income is not sufficient to meet the capital financing costs for 
infrastructure works

Slow site development and/or lack of end user interest leads across all EZ sites leads to significant drop in 
Business Rate Income L H LH

Ongoing dialogue with EZ site owners and 
increased scrutiny via Investment Board

Coordinate partners to develop a regional project pipeline based on spatial economic priorities
· Work ongoing with Local Authorities to pull together a comprehensive pipeline list, including those forming part of the Covid-19 recovery plan.  Expected 
that draft pipeline will be presented to Investment Board meeting in coming months
· Spatial narrative to be informed by the LIS propositions and pipelining work

Secure additional investment into the North East
· £47m allocated to region through the Getting Building Fund (GBF) with programme of applications coming forward over the coming months to the LEP 
Investment Board.  Two projects already approved under GBF, and strategy being developed to ensure spend target for 2020/21 (half of total allocation).
· Bishop Auckland and Blyth award capacity funding to support the development of Town Deals.  LEP expected to be part of each Town Deal Board which 
are to convene early in 2020 and produce Investment Plan by the summer.
· Details awaited from Government on the UK Shared Prosperity Fund (UKSPF)

Increase access to finance for business to invest
· North East Fund has invested just over £42.5m into 259 different companies Market conditions have clearly been greatly affected by the COVID- 19 
outbreak and investments have slowed significantly since March, although there have been some signs of improvement lately.  June to August was a 
much busier period, with the fund managers requesting £4.4m for investment, with further deals in the pipeline for the coming months. The Small Loans 
Fund has seen the largest drop off in activity, primarily due to the launch of the Government Bounce Back Loan Scheme, which is both cheaper in terms 
of interest charged and easier to access, with only very light touch due diligence undertaken.  However, the Small Loan Fund has adapted to the changing 
market conditions, by concentrating on loans in the £50k-£100k bracket ie targeting firms that require more than Bounce Back loans can provide, but are 
maybe struggling to access the Government CBILS scheme.
· Review of the NEIF has resulted in development of Commercial Property Investment Fund, with market engagement activities to take place over the 
coming months with potential fund managers and refine investment strategy.

· Package of measures agreed at previous LEP Board for £5m of Covid-19 related support are progressing; Patent Protection Scheme is open for 
applications until end of September; Health and Life Science Development Fund open call closed earlier in the month and received seven applications; 
Cluster Development Fund received 15 applications; VCS Capital Fund being launched at the end of September 2020.
· One further LGF programme project business cases determined at Investment Board during September, with one further business cases coming 
forward in October to commit  the remaining LGF balance
· 30 projects have now received NEIF awards, with two approved projects having recently contracted for investment.  Additional loan support conditionally 
approved for one NEIF project as a result of Covid-19.
· Additional infrastructure required at the Holborn 2 site (following the announcement from SSE/Equinor) will lead to an additional application for EZ 
funding for consideration by the LEP Investment Board in late 2020, which will include the allocation for the site from Getting Building Fund.

Investment and infrastructure | Lead: Helen Golightly
Ambition by 2024

Through focussed and coordinated investments we will address market failures and competitive weaknesses.  We will work with partners to quicken the pace and scale of investment across the North East, focusing on our business and infrastructure investment 
opportunities and needs.  Opportunities for job and productivity growth on strategic employment sites, in town and city centres, along strategic transport corridors, in our culture and tourist hubs and in the rural economy will be prioritised.

Progress update and current position
Manage the already secured North East LEP funding effectively



What we will deliver Lead Progress 
Status

· Delivery of external interim evaluation over period 2018-2021
· Establish processes for embedding lessons from monitoring and 
evaluation into LEP decision making
· Development and delivery of comprehensive SEP communications 
plan
· Prepare for next scheduled review in 2021  
· Secure alignment with other regional plans

Richard Baker A

· Agree and develop a vision and objectives for LIS
· Develop a robust and open evidence base 
· Identify and develop core propositions
· Pursue dialogue with Government regarding the LIS propositions
· Delivery of the engagement plan.  Ensuring that it is co-produced with 
government and partners, and according to the government time table 
· Approval of the LIS, taking through the required governance 
mechanisms
· Manage the various governance mechanisms including LIS Steering 
Group, Working Group and papers that are required

Richard Baker A

· Provide timely, accurate and appropriate analysis of data
· Effectively communicate key messages from data using the most 
suitable mode of dissemination
· Develop new methods of accessing, collating, analysing and 
presenting data
· Identify opportunities to work with or provide guidance and training of 
other people

Richard Baker G

· Develop a centrally co-ordinated research programme
· Establish a collaborative research programme with NE universities 
· Maintain the North East Economic Evidence Forum and continue to 
strengthen its role and remit 
· Increase visibility of our analysis. research, and evaluation activities 

Emma Ward G

Informing and influencing public policy in priority areas

· The team continue to support programmes with research activities including stakeholder surveys, consultation activities, reviewing tender specifications, etc. 
· The team is working across all delivery teams in developing a number of research projects including: emerging global market opportunities with Innovation; LMI project for Skills 
and piloting exercise to determine future skills needs with specific North East sectors.  We have also successfully commissioned a data and research project to support on our 
COVID intelligence work. 
· The team continues to work with our Universities to develop a collaborative approach to research. Work within this programme with Northumbria University is currently on hold due 
to COVID-19, but is focused on internationalisation and entrepreneurship. 
· The Good Work project and one looking at spatial trade and investment with Durham have both started. The Scale Up project is now complete.
· The team continue engage with Newcastle University regarding the development of a regional Policy and Evidence Hub and Knowledge Exchange Seminar Programme.
· An Economic Evidence Forum meeting took place in September 2020, where the group updated and discussed their COVID-19 research and data activities. The forum are 
engaged regularly regarding research and opportunities for collaboration. This will be built upon in the coming year.
· We are working on a forward plan for future research to be shared on the North East Data Hub research and insights pages.

Strategy, Policy and Analysis | Lead: Richard Baker
Vision Statement

The North East LEP will be recognised locally and nationally as an exemplar for driving evidence based economic strategy, public policy and programme delivery. 

Progress update and current position

Strategic Economic Plan (SEP) development and delivery
· Evaluation of projects funded through LGF are currently being scoped to align with overall SEP evaluation. A NE Ambition evaluation was recently commissioned to align with the 
SEP evaluation
· Programme monitoring data has been mapped and process for centralising is being developed through the programme managers office. 
· Internal sharing processes have been agreed and the NE Data Hub Research and Evidence Page will provide a repository of learning. 
· Discussion has begun about the forward progress for the SEP update, planned for 2021 informed by the evaluation and taking into account wider policy changes such as the Local 
Industrial Strategy and Transport Plan. The Board has agreed a Recovery Plan in response to the impact of Covid 19 at the Board meeting in May and as part of this it has been 
agreed that the next update of the SEP will be undertaken at a point when a post Covid 'new normal' is achieved
· The role of the SEP is strongly positioned in all communications and is considered with respect of other strategic processes - for example the LIS. This will continue to be 
reinforced

Local Industrial Strategy (LIS) development
· A draft vision has been developed and included in the May 2019 Board report. This will be confirmed as part of completion of the LIS. The LIS process is currently suspended given 
the impact of Covid 19, although significant content is being included in the Covid 19 Recovery Plan
· Outline KPI's have been produced, but will be confirmed as part of the completion of the LIS. The Industrial Strategy Council has produced a KPI framework for the Industrial 
strategy as a whole. A meeting with the Chair was held on 25 September 2019 and the North East LIS was including in the Industrial Strategy Council report as a case study
· A range of evidence projects have been completed and report to the Steering Group and other events to provide context for propositions. The 2020 version of Our Economy has 
now been produced, and a Covid 19 Evidence project is being scoped to ensure that the impact of Covid 19 is clear
· Draft propositions have been developed and active engagement is underway with partners and local authorities. Many of the proposals developed for the LIS feature in the Covid 
19 Recovery Plan

Economic analysis and commentary 
· Produced a comprehensive summary of economic and labour market datasets relating to the impact of COVID-19
· Provided analysis to help inform the development of North East COVID-19 Economic Response Group plans, including updating baseline indicators and identifying novel data 
sources
· Working with consultants on ways to identify new methods for understanding future employment and skills needs for specific sectors, including a survey comparing pre and post 
lockdown needs.
· Having initial discussions about how Our Economy 2021 will differ to reflect what has happened in 2020.
· COVID-19 indicators are being added to the Data Hub, starting with furlough data. These have different timescales to other hub content.
· Continue to monitor and use administrative data sources relating to COVID-19 alongside regular survey data.
· Worked with the innovation team towards development of revised KPIs. Provided analysis of unpublished small business survey for the Business Growth Board.

Delivery of research and evidence programme 



What we will deliver Lead Progress 
Status

Strategy, Policy and Analysis | Lead: Richard Baker
Vision Statement

The North East LEP will be recognised locally and nationally as an exemplar for driving evidence based economic strategy, public policy and programme delivery. 

Progress update and current position

      

· Confirmation of scope and activity of LEP public policy action
· Implementation of EU Exit work programme
· Strengthen and co-ordinate engagement with the northern 
powerhouse and its constituent activities
· Support and promote approaches which can deliver enhanced 
devolution to the region to support the economy
· Move forward a co-ordinated approach to public policy development 
related to infrastructure
· Develop and deliver a public affairs strategy focus on parliament and 
the senior civil service
· Co-ordinate and support the public policy response to Covid-19 
through LEP teams and the Economic Response Group

Richard Baker G

· Maintain active regional governance and profile for energy
· Support the growth of an active Offshore Energy Cluster to promote 
growth working with TVCA & other partners
· Develop the NE Energy Catalyst partnership and its programme of 
work
· Accelerate delivery of regional energy initiatives, linked to the BEIS 
Local Energy programme
· Engage actively with wider governance and political structures to 
embed Energy for Growth strategy
· Integrate Energy for Growth and its priorities with wider LEP strategies 
and delivery programmes

Andrew Clark G

· A paper is to be produced for the Board updating the framework for the LEP's overall approach to public policy. 
· Business intelligence on Brexit is received through the EU Exit Implementation Group, the Infrastructure Subgroup, the Growth Hub Connectors, and LA economic leads. Specific 
business intelligence on the impact of Covid-19 is being collated by the LEP programme leads, Invest NE England, the Business Growth Board, and Local Authorities
· The EU Exit Work Programme was updated in February following discussion with the Implementation Group. The Group discussed the Work Programme in August and agreed a 
forward agenda for future meetings.
· A response to the immigration consultation was submitted in July and a submission to the Freezone consultation was approved following discussions with the Implementation 
Group, Infrastructure Subgroup, and LA Economic Directors.  Work has commenced to develop detailed arrangements for the Freezone in preparation for the forthcoming 
competition. A workshop is planned for September with key partners to discuss the next steps for preparing a formal bid
· Monitoring activity on UKSPF continues. The Government's plans for regional consultation have been put on hold by Covid-19, but proposals were published in May 2020. The 
development of UKSPF is likely to be affected by future developments of devolution policy and the economic response to Covid-19
· On Northern Powerhouse a meeting cycle has been established and active monitoring and engagement is taking place. The LEP needs to continue to build visibility of and 
engagement with key Government processes and other Northern structures including NP11 and Convention of the North. The North East LEP is represented on the NP11 Board and 
is supporting work on energy. It is leading work on Innovation at Officer level and has inputted into Convention of the North work on skills. INEE is active in work on trade and 
investment. The regional transport team is active in the work of Transport for the north
· Initial work has been done to examine devolution development in other areas. Further work is required with partners to confirm priorities. A paper has been discussed by SMT and 
we await publication of the Devolution and Local Recovery White Paper planned for the Autumn. Once priorities are established, further communication and co-ordinated action will 
be undertaken
· Ongoing monitoring of policy developments on infrastructure is underway. The team has prepared summary of proposals in the Planning White Paper. Arranging further 
discussions with a view to co-ordinating a regional response to the proposals

Energy for growth programme
· NEYH Hub board has signed off on supporting development of an NE-led energy skills academy with £50k funding. North East lead of mine energy white paper project ongoing. 
Strong representation of North East projects in the NEYH hub project pipeline. NELEP inputting into sourcing strategy for phase two of the c£40-50m Green Home Grant.
· Active participation in the Energi Coast cluster management group, incorporating cluster development priorities into Covid recovery planning.
· Utilising the LEP SAP skills needs assessment to lead and convene a skills workstream for Energi Coast, the North East's Offshore Wind Cluster. LEP participating in new 
innovation sub group, led by Durham University. LEP and INEE part of offshore wind north east event steering group.
· Discussions ongoing with Government and Subsea UK, on positioning the North East within a UK 'Global Underwater Hub' proposition. Continuing dialogue with key Offshore Wind 
stakeholders e.g. developers and sector deal leads. Skills development action plan being developed between the LEP and RWE.
· Energy Catalyst board meetings very well attended, moved to online webinar format in short term.   Partners took part in an expert panel session to review applicants to the Energy 
Innovation Challenge Programme.  Partners also consulted to inform the second challenge round.  
· Initiatives underway utilising existing assets, examples include: World's first 'Integrated Smart Energy Lab' (OREC, Durham and Newcastle University) with project initiation 
document and MOU approved by Catalyst partners.  Energy Innovation Challenge Programme is linking together SMEs with Catalyst partner expertise and assets.  
· Energy Innovation Challenge Programme round 1 engaged with 14 regional SMEs, 5 of which submitted applications for Local Growth Funding.  Catalyst partners consulted to help 
shape themes and narrative for round 2 (digital and data solutions to energy) currently live.  
· Energy Catalyst presented at events including North East Centre for Energy Materials (NECEM) summer school and sponsorship of Northumbrian Water Festival. Profile raised 
amongst North East Ports - Port of Blyth, Port of Tyne.  Regular content added to twitter and LinkedIn to highlight the work of the Catalyst and partners. Two videos showcasing 
outcomes of the Energy Challenge Programme produced together with 1 written case study. Script for another video focussing on wider North East Energy Sector is underway.    
· Mine energy white paper commission now underway, insightful stakeholder engagement being undertaken alongside literature review. Draft white paper due by end November.
· Energy lead part of the Borderlands Energy Masterplan project board. Engagement also ongoing around local energy planning at NP11 level, and with utilities at NEYH level.
· The Energy for Growth fund is providing support for projects aligned to the strategic themes.  Funding has been approved for ten projects across the North East worth £2,332,003. 
There are also currently three additional projects in the appraisal stage. 
· The community energy proposal to understand how regional stakeholders may be able to better support the successful development and delivery of community energy projects in 
the North East is out to tender. Funding to the value of £27,500 has been secured from NTCA, Durham County Council and South Tyneside Council.
· Recent collaboration on CLGU clean growth pitch submission. Energy lead attending NoTCA working group meetings, to ensure alignment with regional priorities, specifically on 
emerging funds.
· Close working with Skills team to develop a skills academy proposal with Energy Systems Catapult, and an action plan with RWE, a key offshore wind developer and regional 
stakeholder. Ongoing strategic coordination for Offshore Wind cluster activity.
· Energy Challenge Programme launched in March integrates North East LEP Business Connectors who have provided 1:1 Advice to 14 regional SMEs coming through the 
programme during round 1. A second round was launched in August focusing on 'digital data solutions to decarbonisation'.  Business Growth Team being supported to develop a 
potential role for a sector-specialist connector.

Digital programme



What we will deliver Lead Progress 
Status

Strategy, Policy and Analysis | Lead: Richard Baker
Vision Statement

The North East LEP will be recognised locally and nationally as an exemplar for driving evidence based economic strategy, public policy and programme delivery. 

Progress update and current position

      

· Create a governance structure to oversee delivery of the work 
programme
· Develop an agreed communications plan to promote NE Digital 
development
· Develop and begin delivery of an active pipeline of projects under 
theme: data
· Develop and begin delivery of an active pipeline of projects under 
theme: workforce
· Develop and begin delivery of an active pipeline of projects under 
theme: digital collaboration and enterprise
· Develop and begin delivery of an active pipeline of projects under 
theme: infrastructure and connectivity

Laura Partridge A

· Develop and update health and life sciences evidence base to inform 
the Economic growth strategy for Health and Life Sciences
· Develop and launch an Economic growth Strategy for the Health and 
Life Sciences sector in the North East
· Working with the Steering Group refresh and develop the project 
pipeline (based on evidence, and aims and objectives of the Strategic 
Economic Plan and Local Industrial Strategy
· Support the development of the North East Health and life sciences 
eco-system- and raise the profile
· With partners, develop  and deliver a communications strategy to 
raise awareness,  promote and develop the reputation of the NE Health 
and Life Sciences Sector
· Identify who we can work with/ other clusters with complementary 
assets and capabilities  to the North East in order to maximise 
collaborative opportunities from which the region will benefit

Katherine Forbes G

Health and life sciences programme
· The evidence underpinning the emerging growth strategy was validated by the Health and Life Sciences (HLS) Steering Group in March 2020. A deep dive exercise was 
undertaken to understand the impact of Covid 19 on the sector. The findings have been incorporated into Growth Strategy and opportunities for strategically significant projects 
identified through Covid work have been incorporated in to the HLS project pipeline - and are being incorporated in to the CSR submission in order to stimulate investment in to the 
North East and ensure that HLS plays a key role in the NE's economic recovery going forward. 
· The Health & Life Sciences ten year growth strategy is currently being drafted and a consultation draft will be issued to the HLS Steering Group in early October. The final draft will 
be presented to the HLS Steering Group on 21st October. Subject to approval, the final draft will be taken through Economic directors, Business Growth Board, Innovation Board in 
the run up to final approval at the LEP Board in December.
· The Project pipeline is under review and £300k of LGF funds was secured for a project development fund, an open call for projects was launched on 29 July. Applications closed 
on 28 August and 7 project applications were submitted. The assessment panel approved 6 which are now subject to a full appraisal process. One application was rejected. 
Following successful appraisal, projects brought forward will be included in the pipeline and progress reported to the Board in December. A submission for an Early Diagnostics 
Institute was submitted to the HLS Steering Group at its September meeting - this was supported and will be submitted to the next Innovation Board for approval onto the Priority 
Project Pipeline. 
· Covid 19 work will be reviewed in the context of future proofing and shaping future support programmes (based on new opportunities presented by Covid 19 for the sector). Current 
live projects underway to respond to the challenges and opportunities include: pharmaceutical North Shoring/ Supply base resilience; NE Evaluation System; Great North Care 
Record; Digital/ Clinical Skills Hub; Developing a Skills Framework
· Discussions are ongoing to understand how the LEP can support the development and position the Trusted Research Environment - both to accelerate its development in the 
context of Covid recovery, but also under new governance arrangements (July 2020)
· A HLS comms working group met in July to agree core principles, communications channels and practices for sharing 'quick wins and successes' across the region. The outcomes 

· Covid 19 has impacted on structure of programme with formal delivery groups on hold due to lockdown and impact on overall priorities. Task-specific discussions are in process 
with smaller task and finish groups which will feed into wider delivery plans. 
· Covid response roundtable held with key stakeholders from the tech community to scope Reponses to Future Fund/Innovate UK package. Evidence gathering webinar hosted by 
Digital lead to develop post-Covid recovery plans. DataJam 2020 postponed, alternative online events series under development with NICD and partners started June 2020. Series 
of start-up support events under consideration via Digital Collaboration & Enterprise theme. 
· Digital skills development embedded in Covid response and recovery planning across workstreams, focus on: training provision; upskilling of existing workforces; digital inclusion; 
hardware distribution; digital adoption; supporting remote working and remote learning. 
· Internal report authored by Digital Lead on Tech Start up completed with input from task and finish group. Sets out suggested delivery mechanisms and activities against an 
evidence base. Workshop with LEP colleagues held to determine activity in the short term and inform longer term plans. Findings presented to steering group, draft blueprint for 
startup support programme in production in collaboration with partners to identify short, medium and long term activities.
· Covid Future Fund/Innovate UK funding to initiate events series with webinar. Key tech stakeholders engaged to generate NE submissions to the call in the short term, identify 
priorities for digital strategy in the mid-term and inform UKSPF development in the long term. Alignment with Business Growth and Innovation programmes. 
· Three bids from across the region submitted to DCMS 5G Create call, Sunderland bid on Connected and Automated Logistics successful. "Connected North East" digital and 
transport submission to government for CSR in Covid Connectivity workstream.
· Refreshed outline bid for Made Smarter programme submitted to BEIS in advance of CSR in partnership with TVCA, developed with input from CPI, Digital Catapult NETV and 
NEAA. 



North East LEP Board: communications update September 2020 

The date range for this report is 1 July – 18 September 2020

Total followers

Twitter 11,946 (+2.4%)   

LinkedIn 7,010 (+8%)

Total reach

Twitter 289,8000 

LinkedIn 55,503

Highlights from the last two months

1. Managed the departure of Andrew Hodgson and 
welcomed Lucy Winskell as our new chair. This was 
supported by the publication of a video that supported 
Lucy’s key messages and can be viewed here.

2. Worked collaboratively with the region to draft the 
response and recovery deal to submit to government 
ahead of the CSR on behalf of the COVID-19 economic 
response group.

3. On Tuesday 15 September, the application process for 
SME Restart and Recovery Grants was overwhelmed by 
demand and the website buckled under the strain. There 
were many people were frustrated by being unable to 
apply. We immediately suspended applications while the 
issue was dealt with and have taken some time to listen 
businesses about the fairest way to move forward with 
this limited fund. You can read our full statement and 
information about next steps here.

Top performing LEPs on Twitter:

Social media

Priorities for the next 
two months

1. Support the work of the COVID-19 
economic response group and input 
and respond to the CSR. 

2. Refine and complete delivery of the 
SME Restart and Recovery fund.

3. Continue to deliver robust and 
inclusive internal communications to 
the team as we continue to work from 
home in response to COVID-19. 

North East LEP Leeds LEP Liverpool LEP Black Country LEP

11,946 11,100 9, 890 9,154

mailto:https://youtu.be/9biqmU4d2Ks?subject=
mailto:https://www.northeastlep.co.uk/north-east-lep-covid-19-response-group?subject=


Top posts  (All organic posts):

Twitter

Impressions Engagement Clicks Retweets

25,312 1,175 567 153

Impressions Engagement Clicks Retweets

6,725 486 261 17

Impressions Engagement Clicks Retweets

8,913 445 124 29

Impressions Engagement Clicks Retweets

5,559 256 80 29

Impressions Engagement Clicks Retweets

7,226 587 171 30

The engagements across the region both in the thanks and farewell to Andrew and the welcome of Lucy were 
overwhelming positive. Some examples below. 



LinkedIn

Impressions Engagement Clicks

10,965 246 465

Impressions Engagement Clicks

9,101 103 630

Impressions Engagement Clicks

9,101 103 630



North East LEP website performance summary:

Audience

Visitors 15, 882  (+1.96%)

Total page views 76,637  (+35.7%)

Average session duration 1m 50s  (-1.6%)

Top five news pages views
https://www.northeastlep.co.uk/news/in-
conversation-lucy-winskell-obe-and-helen-
golightly  

1,115

https://www.northeastlep.co.uk/news/
universities-key-to-north-easts-economic-
recovery 

1,108

https://www.northeastlep.co.uk/news/north-
east-awarded-47m-from-government-to-
invest-in-local-infrastructure-projects

832

https://www.northeastlep.co.uk/news/
investment-on-offer-to-help-smes-develop-
tech-solutions-to-energy-challenges

652

https://www.northeastlep.co.uk/news/gillian-
hall-appointed-to-lead-north-east-innovation-
board

652

Traffic source views

Organic 6,013

Direct 6,775

Email 740

Social 2,026

Referral 745

Other 1

Top five pages views

Home 14, 589 

/news 3,779

/about/executive-team 3,119

/the-plan 3,058

/projects 2,922

https://www.northeastlep.co.uk/news/in-conversation-lucy-winskell-obe-and-helen-golightly  
https://www.northeastlep.co.uk/news/in-conversation-lucy-winskell-obe-and-helen-golightly  
https://www.northeastlep.co.uk/news/in-conversation-lucy-winskell-obe-and-helen-golightly  
https://www.northeastlep.co.uk/news/universities-key-to-north-easts-economic-recovery 
https://www.northeastlep.co.uk/news/universities-key-to-north-easts-economic-recovery 
https://www.northeastlep.co.uk/news/universities-key-to-north-easts-economic-recovery 
https://www.northeastlep.co.uk/news/north-east-awarded-47m-from-government-to-invest-in-local-infrastructure-projects
https://www.northeastlep.co.uk/news/north-east-awarded-47m-from-government-to-invest-in-local-infrastructure-projects
https://www.northeastlep.co.uk/news/north-east-awarded-47m-from-government-to-invest-in-local-infrastructure-projects
https://www.northeastlep.co.uk/news/investment-on-offer-to-help-smes-develop-tech-solutions-to-energy-challenges
https://www.northeastlep.co.uk/news/investment-on-offer-to-help-smes-develop-tech-solutions-to-energy-challenges
https://www.northeastlep.co.uk/news/investment-on-offer-to-help-smes-develop-tech-solutions-to-energy-challenges
https://www.northeastlep.co.uk/news/gillian-hall-appointed-to-lead-north-east-innovation-board
https://www.northeastlep.co.uk/news/gillian-hall-appointed-to-lead-north-east-innovation-board
https://www.northeastlep.co.uk/news/gillian-hall-appointed-to-lead-north-east-innovation-board
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